
  

 
 

  

Set up Europort 2019 5 - 8 november 2019

hall 1
Tuesday 29 Oct. 1 pm - 10 pm delivery heavy material (Schenker), no booth construction 
Wednesday 30 Oct. 7.30 am - 10 pm delivery heavy material (Schenker), no booth construction 
Thursday 31 Oct. 7.30 am - 10 pm own booth construction 
Friday 1 Nov. 7.30 am - 10 pm own booth construction
Saturday 2 Nov. 7.30 am - 5 pm all exhibitors incl. stand construction via Rotterdam Ahoy
Sunday 3 Nov. 7.30 am - 5 pm all exhibitors incl. stand construction via Rotterdam Ahoy
Monday 4 Nov. 7.30 am - 10 pm all exhibitors incl. stand construction via Rotterdam Ahoy

hall 1A
Monday 28 Oct. T.B.D. with Schenker delivery heavy material (Schenker), no booth construction 
Thursday 31 Oct. 7.30 am - 10 pm own booth construction
Friday 1 Nov. 7.30 am - 10 pm own booth construction
Saturday 2 Nov. 7.30 am - 5 pm all exhibitors incl. stand construction via Rotterdam Ahoy
Sunday 3 Nov. 7.30 am - 5 pm all exhibitors incl. stand construction via Rotterdam Ahoy
Monday 4 Nov. 7.30 am - 10 pm all exhibitors incl. stand construction via Rotterdam Ahoy

hall 2,4,5,6,7
Thursday 31 Oct. 7.30 am - 10 pm own booth construction / delivery heavy material
Friday 1 Nov. 7.30 am - 10 pm own booth construction
Saturday 2 Nov. 7.30 am - 5 pm all exhibitors incl. stand construction via Rotterdam Ahoy
Sunday 3 Nov. 7.30 am - 5 pm all exhibitors incl. stand construction via Rotterdam Ahoy
Monday 4 Nov. 7.30 am - 10 pm all exhibitors incl. stand construction via Rotterdam Ahoy

hall 3
Tuesday 29 Oct. T.B.D. with Schenker delivery heavy material (Schenker), no booth construction 
Wednesday 30 Oct. 7.30 am - 10 pm own booth construction
Thursday 31 Oct. 7.30 am - 10 pm own booth construction
Friday 1 Nov. 7.30 am - 10 pm own booth construction
Saturday 2 Nov. 7.30 am - 5 pm all exhibitors incl. stand construction via Rotterdam Ahoy
Sunday 3 Nov. 7.30 am - 5 pm all exhibitors incl. stand construction via Rotterdam Ahoy
Monday 4 Nov. 7.30 am - 10 pm all exhibitors incl. stand construction via Rotterdam Ahoy

hall  8
Monday 28 Oct. T.B.D. with Schenker delivery heavy material (Schenker), no booth construction 
Thursday 31 Oct. 7.30 am - 10 pm own booth construction
Friday 1 Nov. 7.30 am - 10 pm own booth construction
Saturday 2 Nov. 7.30 am - 5 pm all exhibitors incl. stand construction via Rotterdam Ahoy
Sunday 3 Nov. 7.30 am - 5 pm all exhibitors incl. stand construction via Rotterdam Ahoy
Monday 4 Nov. 7.30 am - 10 pm all exhibitors incl. stand construction via Rotterdam Ahoy

Plaza
Friday 31Nov. 7.30 am - 10 pm own booth construction
Saturday 2 Nov. 7.30 am - 5 pm all exhibitors incl. stand construction via Rotterdam Ahoy
Sunday 3 Nov. 7.30 am - 5 pm all exhibitors incl. stand construction via Rotterdam Ahoy
Monday 4 Nov. 7.30 am - 10 pm all exhibitors incl. stand construction via Rotterdam Ahoy



  

 
 
 
 

 

Disassembly

hall 1, 1A, 2 till 8

Friday 8 Nov. 8 pm - 10 pm all exhibitors/ no heavy material

Saturday 9 Nov. 7.30 am - 5 pm own booth construction/ no heavy material

Sunday 10 Nov. 7.30 am - 5 pm own booth construction/ pick up heavy material 

Monday 11 Nov. 7.30 am - 10 pm own booth construction/ pick up heavy material 

hal 1A 

T.B.D. T.B.D. Pick up heavy material (Schenker) 

Hal 8

T.B.D. T.B.D. Pick up heavy material (Schenker) 

Plaza

Friday 8 Nov. 8 pm - 10 pm all exhibitors

Saturday 9 Nov. 7.30 am - 5 pm all exhibitors

Sunday 10 Nov. 7.30 am - 5 pm all exhibitors


